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CCR No. 96-0231 Logged Date

3/ 11/ 96

Rev.

- Request Type CCR

Routine Urgent |:|

Priority

Emergency |:|

Affected Release B

Change Class 11

Title (description)
Update to Rel.

B PLS CDR DI D- 305 Desi gn Docunent

Documents Affected

305- CD- 026
ECS Proj ect

Rel ease B SDPS Pl anni ng Subsyst em Desi g|

Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Changed :|

Start New Baseline |:|

Problem

Desi gn has changed since |ast publication of this docunent.

Proposed Solution
New docunent

reflects the new design of the Planning Subsystem

Impact Analysis:
Organizations Affected:

BOO |:|

Contracts |:|

ESO |:| FOS |:| M&O |:|

QA |:| Rel. A |:| Rel. B Rel. IR1 |:| SCDO Supp SMO |:| Subconts |:|
Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator W1 | i am Knauss
Signature Date
Office Rel B Office Manager
Signature Date
Disposition Approved [ ] Approved w/Comment Deferred [ ] Disapproved [ ]
Comments:

Need to update Appendix A

CCB Chairperson

Signature

Date

CMO1MR95

ECS







